SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:58 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 350  Const Calendar Day: 57 Date: 31-Jul-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:45 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Prep Work

- | arrived at the pier 7 office at 07:00.

- From 07:00 until 08:00, | did misc office work (checked email, searched PMIV for recent Cable related
RFIs & submittals, etc).

- From 08:00 until 09:00, | was checking the tracking spreadsheets for the North Cable to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 09:00 until 10:45, | went to the bridge to check on the status of field work. Victor Altimarano was
covering the de-tensioning of cable band bolts at the phase-2 suspenders. Sami Daouk was covering the
misc prep work of installing LT jacking equipment. | walked the South main-span to check the inspection
lines on the suspenders to see if any of the phase-1 suspenders has shifted position. They were all still
aligned correctly.

- From 11:00 until 12:00, | finalized the response to RFI-2947, which proposes to use steel shims in
between the CCO-200 brackets & the cable bands at PP98. | reviewed it with Brian Boal, & then gave the
response to the documentation group for export.

- From 12:30 until 13:00, | went to the warehouse to check to see if any work was ongoing on the CCO-200
suspender protection brackets. No work was ongoing.

- From 13:00 uintil 14:00, | downloaded from PMIV & printed several Cable related submittals.

- From 14:00 until 15:15, | attended the Cable group staff meeting. We discussed some of the details of
our inspection of the upcoming LT operation.

- From 15:15 until 15:45, | wrote my diary for the day & checked email.
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